Redevelopment of Richmond Upon Thames College for Richmond Upon Thames College
Construction (Main Contract Work)
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Line Name Start Finish  [Duration

Enabling Work 09/04/2018 12/06/2018 9w

-

Piling Works 0610612018 17/07/2018 6w E A== AR £ N T I
. X
e | | s
Substructure Work 22/06/2018 25/09/2018 13w 2d E : /
Superstructure RC Work 10/09/2018 11/04/2019 28w 4d E '
Steelwork to Upper Roof Level 1210412019 14/05/2019 4w E |
Envelope Work 21/01/2019 21/08/2019 29w 3d E :
Roof Level Work 22/03/2019 28/11/2019 35w E :
External Work 23/04/2019 15/01/2020 35w 4d E :
Fit Out 28/01/2019 09/12/2019 44w 1d E :
Close Out Work 09/09/2019 27/01/2020 18w 1d E '
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