
HGV	
(transporting	

dirt)

HGV	
(transporting	stage	

equipment)

HGV	
(transporting	
Monster	Truck)

HGV	
(transporting	Quad	

Bikes	and	
Motorcross	Bikes)

HGV	
(transporting	dirt)

HGV	
(transporting	stage	

equipment)

HGV	
(transporting	
Monster	Truck)

HGV	
(transporting	Quad	

Bikes	and	
Motorcross	Bikes)

HGV	
(transporting	dirt)

HGV	
(transporting	

stage	equipment)

HGV	
(transporting	
Monster	Truck)

HGV	
(transporting	Quad	

Bikes	and	
Motorcross	Bikes)

HGV	
(transporting	dirt)

HGV	
(transporting	

stage	
equipment)

HGV	
(transporting	
Monster	Truck)

HGV	
(transporting	Quad	

Bikes	and	
Motorcross	Bikes)

HGV	
(transporting	dirt)

HGV	
(transporting	

stage	
equipment)

HGV	
(transporting	
Monster	Truck)

HGV	(transporting	
Quad	Bikes	and	

Motorcross	Bikes)

7am	-	8am 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
8am	-	9am 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
9am	-	10am 10 0 0 0 10 2 0 0 11 0 0 0 0 0 0 0 16 2 2 1
10am	-	11am 10 0 0 0 10 0 0 0 11 0 0 0 0 0 0 0 16 0 0 0
11am	-	12noon 10 0 0 0 10 0 0 0 11 0 0 0 0 0 0 0 16 0 0 0
12noon	-	1pm 10 0 0 0 10 0 0 0 11 0 0 0 0 0 0 0 17 0 0 0
1pm	-	2pm 10 0 0 0 10 0 0 0 11 0 0 0 0 0 0 0 18 0 0 0
2pm	-	3pm 10 2 3 1 10 0 0 0 0 0 0 0 0 0 0 0 18 0 0 0
3pm	-	4pm 10 1 3 1 10 0 0 0 0 0 0 0 0 0 0 0 18 0 0 0
4pm	-	5pm 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0
5pm	-	6pm 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0
6pm	-	7pm 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0
7pm	-	8pm 10 1 0 0 10 0 0 0 0 0 0 0 18 3 2 1 16 0 0 0
8pm	-	9pm 10 1 0 0 10 0 0 0 0 0 0 0 18 2 2 1 16 0 0 0
9pm	-	10pm 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total	Permitted	
Hours	for	HGV	
movement

9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 12 12 12 12

Total	HGV	
movement 90 5 6 2 90 2 0 0 55 0 0 0 36 5 4 2 199 2 2 1

Total	Average	
HGV	movement	
per	permitted	
hour

KEY
Permitted	hour	for	
HGVs
Non	permitted	
hour	for	HGVs
Monster	Jam	Event

NB.	1	movement	=	1	HGV	entering	and	exiting	the	Stadium

Saturday
(Final	Preparatons	and	Event	Day)

Sunday
(Dismantling	of	Event	and	Reverting	the	Stadium	back	to	existing	condition)

NB.	HGVs	(Heavy	Goods	Vehicles)	at	up	to	18m	long

Monster	Jam	-	Projected	HGV	Movements

Time

Wednesday
(General	move-in	&	Site	Set-up)

Thursday
(Site	Set-up)

Friday
(including	track	set-up	and	earthworks)

11.4 10.2 6.1 3.4 17.0


