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Number Drawing: (1) First Substitutions Pack (August 2022)
1 Existing Site Prepared By: Drawing Number Revisions Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission

1 FORMER MALTINGS BUILDING - EXISTING EAST ELEVATION Squires & Partners 16019_JA12_B4_E_E_001 -

2 FORMER MALTINGS BUILDING - EXISTING EAST ELEVATION DEMOLITION Squires & Partners 16019_JA12_B4_E_E_002_A A

3 FORMER MALTINGS BUILDING - EXISTING NORTH ELEVATION Squires & Partners 16019_JA12_B4_E_N_001 -

4 FORMER MALTINGS BUILDING - EXISTING NORTH ELEVATION DEMOLITION Squires & Partners 16019_JA12_B4_E_N_002_A A

5 FORMER MALTINGS BUILDING -  EXISTING SOUTH ELEVATION Squires & Partners 16019_JA12_B4_E_S_001 -    
6 FORMER MALTINGS BUILDING - EXISTING SOUTH ELEVATION DEMOLITION Squires & Partners 16019_JA12_B4_E_S_002_B B

7 FORMER MALTINGS BUILDING - EXISTING WEST ELEVATION Squires & Partners 16019_JA12_B4_E_W_001 -

8 FORMER MALTINGS BUILDING - EXISTING WEST ELEVATION DEMOLITION Squires & Partners 16019_JA12_B4_E_W_002_A A

9 FORMER BOTTLING AND HOTEL BUILDINGS - EXISTING SOUTH ELEVATION Squires & Partners 16019_JA12_B5_E_S_001_A A

10 FORMER BOTTLING & HOTEL BUILDINGS EXISTING SOUTH ELEVATION DEMOLITION Squires & Partners 16019_JA12_B5_E_S_002_A A

11 FORMER BOTTLING AND HOTEL BUILDING - EXISTING WEST ELEVATION Squires & Partners 16019_JA12_B5_E_W_001_A A

12 FORMER BOTTLING AND HOTEL BUILDINGS - EXISTING WEST ELEVATION DEMOLITION Squires & Partners 16019_JA12_B5_E_W_002 -

13 FORMER BOTTLING AND HOTEL BUILDINGS - EXISTING NORTH & EAST ELEVATION 1 Squires & Partners 16019_JA12_B5_E_ZZ_001 -

14 FORMER BOTTLING AND HOTEL BUILDINGS - EXISTING NORTH & EAST ELEVATION 2 Squires & Partners 16019_JA12_B5_E_ZZ_002 -

15 FORMER BOTTLING AND HOTEL BUILDINGS - EXISTING NORTH & EAST ELEVATION DEMOLSquires & Partners 16019_JA12_B5_E_ZZ_003 -

16 FORMER BOTTLING AND HOTEL BUILDINGS - EXISTING NORTH & EAST ELEVATION (2) DEMSquires & Partners 16019_JA12_B5_E_ZZ_004_A A

17 EXISTING SITE PLAN Squires & Partners 16019_JA12_Z0_P_00_001 -

18 DEMOLITION PLAN - ENTIRE SITE Squires & Partners 16019_JA12_Z0_P_00_002 -

19 EXISTING SITE ELEVATION AA Squires & Partners 16019_JA12_Z1_E_AA_001 -

20 EXISTING SITE ELEVATION FF Squires & Partners 16019_JA12_Z1_E_FF_001 -

21 DEMOLITION PLAN - DEVELOPMENT AREA 1 Squires & Partners 16019_JA12_Z1_P_00_001_B B

22 EXISTING SITE ELEVATION NN Squires & Partners 16019_JA12_Z2_E_NN_001 -

23 DEMOLITION PLAN - DEVELOPMENT AREA 2 Squires & Partners 16019_JA12_Z2_P_00_001 -

24 EXISTING SITE SURVEY Squires & Partners 18125_JA12_Z0_P_00_009 -

2 Application and Ownership Boundaries Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
25 APPLICATION A RED LINE SITE LOCATION PLAN Squires & Partners 16019_JA12_Z0_P_00_005 -

26 APPLICATION B RED LINE SITE LOCATION PLAN Squires & Partners 16019_JA12_Z0_P_00_006 -

27 DEVELOPMENT AREA 1 AND DEVELOPMENT AREA 2 BOUNDARIES Squires & Partners 16019_JA12_Z0_P_00_008 - 27a JA12_Z0_P_00_008 A 19-Jun-23

28 SITE APPLICATION BOUNDARIES APPLICATION A & B Squires & Partners 18125_C645_Z0_P_00_001_B B

29 APPLICATION A BLOCK PLAN Squires & Partners 18125_C645_Z0_P_00_002_A A

30 APPLICATION B BLOCK PLAN Squires & Partners 18125_C645_Z0_P_00_003_A A

31 RED LINE SITE LOCATION PLAN Squires & Partners 18125_JA12_Z0_P_00_003_ -

32 RED LINE SITE LOCATION AND OWNERSHIP PLAN Squires & Partners 18125_JA12_Z0_P_00_004_ -

3 Masterplan Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
33 PROPOSED MASTERPLAN GROUND FLOOR LEVEL Squires & Partners 18125_C645_MP_P_00_001_E E 33a C645_MP_P_00_001 F 18-Aug-22 33b C645_MP_P_00_001 H 28-Apr-23 33c C645_MP_P_00_001 K 03-Nov-23

33d C645_MP_P_00_001 L 30-Jan-24

34 PROPOSED MASTERPLAN TYPICAL FLOOR LEVEL Squires & Partners 18125_C645_MP_P_TY_001_E E 34a C645_MP_P_TY_001 F 18-Aug-22 34b C645_MP_P_TY_001 H 28-Apr-23 34c C645_MP_P_TY_001 J 03-Nov-23

35 PROPOSED DEVELOPMENT AREA 01 GROUND LEVEL PLAN Squires & Partners 18125_C645_Z1_P_00_001_D D 35a C645_Z1_P_00_001 E 18-Aug-22 35b C645_Z1_P_00_001 F 03-Nov-23

36 PROPOSED DEVELOPMENT AREA 01 TYPICAL LEVEL PLAN Squires & Partners 18125_C645_Z1_P_TY_001_D D 36a C645_Z1_P_TY_001 E 18-Aug-22 36b  C645_Z1_P_TY_001 F 28-Apr-23 36c C645_Z1_P_TY_001 G 03-Nov-23

37 PROPOSED DEVELOPMENT AREA 02     GROUND LEVEL PLAN Squires & Partners 18125_C645_Z2_P_00_001_D D 37a C645_Z2_P_00_001 E 18-Aug-22 37b C645_Z2_P_00_001 G 28-Apr-23 37c C645_Z2_P_00_001 H 03-Nov-23

38 PROPOSED DEVELOPMENT AREA 02     GROUND LEVEL PLAN Squires & Partners 18125_C645_Z2_P_00_002_D D 38a C645_Z2_P_00_002 E 18-Aug-22 38b C645_Z2_P_00_002 G 28-Apr-23 38c C645_Z2_P_00_002 H 03-Nov-23

39 PROPOSED DEVELOPMENT AREA 2     TYPICAL LEVEL PLAN Squires & Partners 18125_C645_Z2_P_TY_001_D D 39a C645_Z2_P_TY_001 E 18-Aug-22 39b C645_Z2_P_TY_001 G 28-Apr-23 39c C645_Z2_P_TY_001 H 03-Nov-23

40 PROPOSED DEVELOPMENT AREA 2     TYPICAL LEVEL PLAN Squires & Partners 18125_C645_Z2_P_TY_002_D D 40a C645_Z2_P_TY_002 E 12-Dec-22 40b C645_Z2_P_TY_002 G 28-Apr-23 40c C645_Z2_P_TY_002 H 03-Nov-23

4 Basement Plans and Sections Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
41 PROPOSED DEVELOPMENT AREA 01 BASEMENT PLAN Squires & Partners 18125_C645_Z1_P_B1_001_E E 41a C645_Z1_P_B1_001 F 18-Aug-22 41b C645_Z1_P_B1_001 G 03-Nov-23

42 PROPOSED DEVELOPMENT AREA 01 BASEMENT SECTION AA Squires & Partners 18125_C645_Z1_S_B1_001_C C

43 PROPOSED DEVELOPMENT AREA 01 BASEMENT SECTION BB Squires & Partners 18125_C645_Z1_S_B1_002_C C

44 PROPOSED DEVELOPMENT AREA 02 BASEMENT PLAN Squires & Partners 18125_C645_Z2_P_B1_001_E E 44a C645_Z2_P_B1_001 F 18-Aug-22 44b C645_Z2_P_B1_001 G 03-Nov-23

45 PROPOSED DEVELOPMENT AREA 02 BASEMENT SECTION CC Squires & Partners 18125_C645_Z2_S_B1_001_C C

5 Building Plans (GA Plans) Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
46 BUILDING 01 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B01_P_00_001_E E 46a C645_B01_P_00_001 F 18-Aug-22 46b C645_B01_P_00_001 G 03-Nov-23

47 BUILDING 01 - PROPOSED FIRST FLOOR PLAN Squires & Partners 18125_C645_B01_P_01_001_E E 47a C645_B01_P_01_001 F 18-Aug-22 47b C645_B01_P_01_001 G 03-Nov-23

48 BUILDING 01 - PROPOSED SECOND FLOOR PLAN Squires & Partners 18125_C645_B01_P_02_001_E E 48a C645_B01_P_02_001 F 18-Aug-22 48b C645_B01_P_02_001 G 03-Nov-23

49 BUILDING 01 - PROPOSED THIRD FLOOR PLAN Squires & Partners 18125_C645_B01_P_03_001_F F 49a C645_B01_P_03_001 G 18-Aug-22 49b C645_B01_P_03_001 H 03-Nov-23

50 BUILDING 01 - PROPOSED LEVEL BASEMENT 1 PLAN Squires & Partners 18125_C645_B01_P_B1_001_E E 50a C645_B01_P_B1_001 F 18-Aug-22 50b C645_B01_P_B1_001 G 03-Nov-23

51 BUILDING 01 - PROPOSED LEVEL BASEMENT 2 PLAN Squires & Partners 18125_C645_B01_P_B2_001_E E 51a C645_B01_P_B2_001 F 18-Aug-22 51b C645_B01_P_B2_001 G 03-Nov-23

52 BUILDING 01 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B01_P_RF_001_F F 52a C645_B01_P_RF_001 G 18-Aug-22 52b C645_B01_P_RF_001 H 03-Nov-23

53 BUILDING 02 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B02_P_00_001_E E 53a C645_B02_P_00_001 F 18-Aug-22 53b C645_B02_P_00_001 F 03-Nov-23

54 BUILDING 02 - PROPOSED SEVENTH FLOOR PLAN Squires & Partners 18125_C645_B02_P_07_001_E E 54a C645_B02_P_07_001 F 18-Aug-22 54b C645_B02_P_07_001 F 03-Nov-23

55 BUILDING 02 - PROPOSED EIGHTH FLOOR PLAN Squires & Partners 18125_C645_B02_P_08_001_E E 55a C645_B02_P_08_001 F 18-Aug-22 55b C645_B02_P_08_001 F 03-Nov-23

56 BUILDING 02 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B02_P_RF_001_E E 56a C645_B02_P_RF_001 F 18-Aug-22

57 BUILDING 02 - PROPOSED TYPICAL FLOOR 1 (SECOND TO FIFTH LEVELS) Squires & Partners 18125_C645_B02_P_TY1_001_E E 57a C645_B02_P_TY1_001 F 18-Aug-22 57b C645_B02_P_TY1_001 F 03-Nov-23

58 BUILDING 02 - PROPOSED TYPICAL FLOOR 2 (FIRST AND SIXTH LEVELS) Squires & Partners 18125_C645_B02_P_TY2_001_E E 58a C645_B02_P_TY2_001 F 18-Aug-22 58b C645_B02_P_TY2_001 F 03-Nov-23

59 BUILDING 03 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B03_P_00_001_E E 59a C645_B03_P_00_001 F 18-Aug-22 59b C645_B03_P_00_001 G 03-Nov-23

60 BUILDING 03 - PROPOSED FOURTH FLOOR PLAN Squires & Partners 18125_C645_B03_P_04_001_A A 60a C645_B03_P_04_001 B 18-Aug-22

61 BUILDING 03 - PROPOSED FIFTH FLOOR PLAN Squires & Partners 18125_C645_B03_P_05_001_E E 61a C645_B03_P_05_001 F 18-Aug-22

62 BUILDING 03 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B03_P_RF_001_E E

63 BUILDING 03 - PROPOSED TYPICAL FLOOR (FIRST TO THIRD LEVELS) Squires & Partners 18125_C645_B03_P_TY_001_E E 63a C645_B03_P_TY_001 F 18-Aug-22

64 BUILDING 04 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B04_P_00_001_E E 64a C645_B04_P_00_001 F 18-Aug-22 64b C645_B04_P_00_001 G 03-Nov-23

65 BUILDING 04 - PROPOSED FIRST FLOOR PLAN Squires & Partners 18125_C645_B04_P_01_001_E E 65a C645_B04_P_01_001 F 18-Aug-22 65b C645_B04_P_01_001 G 03-Nov-23

66 BUILDING 04 - PROPOSED SECOND FLOOR PLAN Squires & Partners 18125_C645_B04_P_02_001_E E 66a C645_B04_P_02_001 F 18-Aug-22 66b C645_B04_P_02_001 G 03-Nov-23

67  BUILDING 04 - PROPOSED THIRD FLOOR PLAN Squires & Partners 18125_C645_B04_P_03_001_E E 67a C645_B04_P_03_001 F 18-Aug-22 67b C645_B04_P_03_001 G 03-Nov-23

68 BUILDING 04 - PROPOSED FOURTH FLOOR PLAN Squires & Partners 18125_C645_B04_P_04_001_E E 68a C645_B04_P_04_001 F 18-Aug-22 68b C645_B04_P_04_001 G 03-Nov-23

69 BUILDING 04 - PROPOSED FIFTH FLOOR PLAN Squires & Partners 18125_C645_B04_P_05_001_E E 69a C645_B04_P_05_001 F 18-Aug-22 69b C645_B04_P_05_001 G 03-Nov-23

70 BUILDING 04 - PROPOSED SIXTH FLOOR PLAN Squires & Partners 18125_C645_B04_P_06_001_E E 70a C645_B04_P_06_001 F 18-Aug-22 WITHDRAWN
71 BUILDING 04 - PROPOSED SEVENTH FLOOR PLAN Squires & Partners 18125_C645_B04_P_07_001_E E 71a C645_B04_P_07_001 F 18-Aug-22 WITHDRAWN
72 BUILDING 04 - PROPOSED ROOF LEVEL Squires & Partners 18125_C645_B04_P_RF_001_E E 72a C645_B04_P_RF_001 F 03-Nov-23

73 BUILDING 05 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B05_P_00_001_F F

74 BUILDING 05 - PROPOSED FIRST FLOOR PLAN Squires & Partners 18125_C645_B05_P_01_001_E E

75 BUILDING 05 - PROPOSED SECOND FLOOR PLAN Squires & Partners 18125_C645_B05_P_02_001_E E

76 BUILDING 05 - PROPOSED LOWER GROUND FLOOR PLAN Squires & Partners 18125_C645_B05_P_LG_001_F F

77 BUILDING 05 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B05_P_RF_001_E E

78 BUILDING 06 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B06_P_00_001_E E 78a C645_B06_P_00_001 F 18-Aug-22

79 BUILDING 06 - PROPOSED FOURTH FLOOR PLAN Squires & Partners 18125_C645_B06_P_04_001_E E 79a C645_B06_P_04_001 F 18-Aug-22

80 BUILDING 06 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B06_P_RF_001_E E -

81 BUILDING 06 - PROPOSED TYPICAL FLOOR (FIRST TO THIRD LEVELS) Squires & Partners 18125_C645_B06_P_TY_001_E E 81a C645_B06_P_TY_001 F 18-Aug-22

82 BUILDING 07 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B07_P_00_001_E E 82a C645_B07_P_00_001 F 18-Aug-22 82b C645_B07_P_00_001 G 03-Nov-23

83 BUILDING 07 - PROPOSED SEVENTH FLOOR PLAN Squires & Partners 18125_C645_B07_P_07_001_E E 83a C645_B07_P_07_001 F 18-Aug-22 83b C645_B07_P_07_001 G 03-Nov-23

84 BUILDING 07 - PROPOSED EIGHTH FLOOR PLAN Squires & Partners 18125_C645_B07_P_08_001_E E 84a C645_B07_P_08_001 F 03-Nov-23

85 BUILDING 07 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B07_P_RF_001_E E 85a C645_B07_P_RF_001_E F 03-Nov-23

86 BUILDING 07 - PROPOSED TYPICAL FLOOR 1 (SECOND TO FIFTH LEVELS) Squires & Partners 18125_C645_B07_P_TY1_001_E E 86a C645_B07_P_TY1_001 F 18-Aug-22 86b C645_B07_P_TY1_001 G 03-Nov-23

87 BUILDING 07 - PROPOSED TYPICAL FLOOR 1 (SECOND TO FIFTH LEVELS) Squires & Partners 18125_C645_B07_P_TY2_001_E E 87a C645_B07_P_TY2_001 F 18-Aug-22 87b C645_B07_P_TY2_001 G 03-Nov-23

88 BUILDING 08 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B08_P_00_001_E E 88a C645_B08_P_00_001 F 18-Aug-22 88b C645_B08_P_00_001 G 03-Nov-23

89 BUILDING 08 - PROPOSED FIRST FLOOR Squires & Partners 18125_C645_B08_P_01_001_A A 89a C645_B08_P_01_001 B 18-Aug-22 89b C645_B08_P_01_001 C 03-Nov-23

90 BUILDING 08 - PROPOSED SIXTH FLOOR PLAN Squires & Partners 18125_C645_B08_P_06_001_A A 90a C645_B08_P_06_001 B 18-Aug-22 90b C645_B08_P_06_001 C 03-Nov-23

91 BUILDING 08 - PROPOSED SEVENTH FLOOR PLAN Squires & Partners 18125_C645_B08_P_07_001_E E 91a C645_B08_P_07_001 F 18-Aug-22 91b C645_B08_P_07_001 G 03-Nov-23

92 BUILDING 08 - PROPOSED EIGHTH FLOOR PLAN Squires & Partners 18125_C645_B08_P_08_001_E E 92a C645_B08_P_08_001 F 18-Aug-22 92b C645_B08_P_08_001 G 03-Nov-23

93 BUILDING 08 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B08_P_RF_001_E E 93a C645_B08_P_RF_001 F 03-Nov-23

94 BUILDING 08 - PROPOSED TYPICAL FLOOR 1 (SECOND TO FIFTH LEVELS) Squires & Partners 18125_C645_B08_P_TY1_001_E E 94a C645_B08_P_TY1_001 F 18-Aug-22 94b C645_B08_P_TY1_001 G 03-Nov-23

95 BUILDING 09 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B09_P_00_001_E E 95a C645_B09_P_00_001 F 18-Aug-22

96 BUILDING 09 - PROPOSED FOURTH FLOOR PLAN Squires & Partners 18125_C645_B09_P_04_001_E E 96a C645_B09_P_04_001 F 18-Aug-22

97 BLUILDING 09 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B09_P_RF_001_E E

98 BUILDING 09 - PROPOSED  TYPICAL FLOOR PLAN (FIRST TO THIRD LEVELS) Squires & Partners 18125_C645_B09_P_TY_001_E E 98a C645_B09_P_TY_001 F 18-Aug-22

99 BUILDING 10 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B10_P_00_001_E E 99a C645_B10_P_00_001 F 18-Aug-22 99b C645_B10_P_00_001 G 03-Nov-23
BUILDING 10 - PROPOSED FIFTH FLOOR PLAN Squires & Partners - - 100 C645_B10_P_05_001 D 18-Aug-22

101 BUILDING 10 - PROPOSED SIXTH FLOOR PLAN Squires & Partners 18125_C645_B10_P_06_001_A A WITHDRAWN
102 BUILDING 10 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B10_P_RF_001_E E

103 BUILDING 10 - PROPOSED TYPICAL FLOOR PLAN (FIRST TO FIFTH LEVELS) Squires & Partners 18125_C645_B10_P_TY_001_E E 103a C645_B10_P_TY_001 F 18-Aug-22

104 BUILDING 11 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B11_P_00_001_E E 104a C645_B11_P_00_001 F 18-Aug-22 104b C645_B11_P_00_001 G 03-Nov-23

105 BUILDING 11 - PROPOSED SEVENTH FLOOR PLAN Squires & Partners 18125_C645_B11_P_07_001_E E 105a C645_B11_P_07_001 F 18-Aug-22 105b C645_B11_P_07_001 G 03-Nov-23

106 BUILDING 11 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B11_P_RF_001_E E 106a C645_B11_P_RF_001 F 03-Nov-23

107 BUILDING 11 - PROPOSED TYPICAL FLOOR 1 (SECOND TO FIFTH LEVELS) Squires & Partners 18125_C645_B11_P_TY1_001_E E 107a C645_B11_P_TY1_001 F 18-Aug-22 107b C645_B11_P_TY1_001 G 03-Nov-23

108 BUILDING 11 - PROPOSED TYPICAL FLOOR 2 (FIRST AND SIXTH LEVELS) Squires & Partners 18125_C645_B11_P_TY2_001_E E 108a C645_B11_P_TY2_001 F 18-Aug-22 108b C645_B11_P_TY2_001 G 03-Nov-23

109 BUILDING 12 - PROPOSED GROUND FLOOR PLAN Squires & Partners 18125_C645_B12_P_00_001_E E 109a C645_B12_P_00_001 F 18-Aug-22 109b C645_B12_P_00_001 G 03-Nov-23

110 BUILDING 12 - PROPOSED SIXTH FLOOR PLAN Squires & Partners 18125_C645_B12_P_06_001_E E 110a C645_B12_P_06_001 F 18-Aug-22 110b C645_B12_P_06_001 G 03-Nov-23

111 BUILDING 12 - PROPOSED SEVENTH FLOOR PLAN Squires & Partners 18125_C645_B12_P_07_001_E E 111a C645_B12_P_07_001 F 18-Aug-22 111b C645_B12_P_07_001 G 03-Nov-23

112 BUILDING 12 - PROPOSED ROOF PLAN Squires & Partners 18125_C645_B12_P_RF_001_E E 112a C645_B12_P_RF_001 F 03-Nov-23

113 BUILDING 12 - PROPOSED TYPICAL FLOOR PLAN (FIRST TO FIFTH LEVELS) Squires & Partners 18125_C645_B12_P_TY_001_E E 113a C645_B12_P_TY_001 F 18-Aug-22 113b C645_B12_P_TY_001 G 03-Nov-23

6 Wheelchair Accessible Unit Plans Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
114 BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.G.2 Squires & Partners 18125_C645_B02_P_00_002_D D WITHDRAWN
115 BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.G.3 Squires & Partners 18125_C645_B02_P_00_003_D D 115a C645_B02_P_00_003 E 18-Aug-22

116  BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.G.6 Squires & Partners 18125_C645_B02_P_00_005_D D 116a
BUILDING 02 - PROPOSED ACCESSIBLE UNIT  APARTMENT 
2.G.5- C645_B02_P_00_005 E 18-Aug-22

117 BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.G.7 Squires & Partners 18125_C645_B02_P_00_006_D D 117a
BUILDING 02 - PROPOSED ACCESSIBLE UNIT APARTMENT 
2.G.8- C645_B02_P_00_006 E 18-Aug-22

118 BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.G.5 Squires & Partners 18125_C645_B02_P_00_007_- - 118a C645_B02_P_00_007 A 18-Aug-22

Building 2 - Accessible Unit Apartment 2.G.1 Squires & Partners - - 119 C645_B02_P_00_008 - 18-Aug-22

120 BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.TY1.3 Squires & Partners 18125_C645_B02_P_TY1_002_D D 120a C645_B02_P_TY1_002 E 18-Aug-22 120b C645_B02_P_TY1_002 F 03-Nov-23

121 BUILDING 02 - PROPOSED ACCESSIBLE UNIT           APARTMENT 2.TY1.17 Squires & Partners 18125_C645_B02_P_TY1_003_D D 121a
BUILDING 02 - PROPOSED ACCESSIBLE UNIT APARTMENT 
2.TY1.16- C645_B02_P_TY1_003 E 18-Aug-22 121b  C645_B02_P_TY1_003 F 03-Nov-23

(3) Third Substitution Pack (November 2023)Minor Changes Not Subject to Reconsultation (Jan & Feb 2023) (2) Second Substitution Pack- Not Subject to Reconsultation (March & April 2023)March 2022 (Original Submission)  Pre & Post Validation Substitutions

Master List of all Appeal A Material
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122 BUILDING 03 - ACCESSIBLE UNIT         APARTMENT 3.G.1 Squires & Partners 18125_C645_B03_P_00_002_D D 122a C645_B03_P_00_002 E 18-Aug-22

Building 3 - Accessible Unit Apartment 3.G.2 Squires & Partners - - 123 C645_B03_P_00_005 - 18-Aug-22 123a C645_B03_P_00_005 A 03-Nov-23

124 BUILDING 03 - ACCESSIBLE UNIT         APARTMENT 3.G.3 Squires & Partners v D 124a C645_B03_P_00_003 E 18-Aug-22 WITHDRAWN
Building 3 - Accessible Unit Apartment 3.4.4 Squires & Partners - - 125 C645_B03_P_04_002 - 18-Aug-22

126 BUILDING 03 - ACCESSIBLE UNIT           APARTMENT 3.5.4 Squires & Partners 18125_C645_B03_P_05_002_D D

127 BUILDING 03 - ACCESSIBLE UNIT           APARTMENT 3.TY.4 Squires & Partners 18125_C645_B03_P_TY_002_D D 127a C645_B03_P_TY_002 E 18-Aug-22

128 BUILDING 04 - ACCESSIBLE UNIT       APARTMENT 4.1.2 Squires & Partners 18125_C645_B04_P_01_002_D D 128a C645_B04_P_01_002 E 18-Aug-22 WITHDRAWN
129 BUILDING 04 - ACCESSIBLE UNIT      APARTMENT 4.1.3 Squires & Partners 18125_C645_B04_P_01_003_D D 129a C645_B04_P_01_003 E 18-Aug-22 WITHDRAWN
130 BUILDING 04 - ACCESSIBLE UNIT         APARTMENT 4.2.2 Squires & Partners 18125_C645_B04_P_02_002_D D 130a C645_B04_P_02_002 E 18-Aug-22 WITHDRAWN
131 BUILDING 04 - ACCESSIBLE UNIT        APARTMENT 4.2.3 Squires & Partners 18125_C645_B04_P_02_003_D D 131a C645_B04_P_02_003 E 18-Aug-22 WITHDRAWN
132 BUILDING 04 - ACCESSIBLE UNIT     APARTMENT 4.5.2 Squires & Partners 18125_C645_B04_P_05_002_D D 132a C645_B04_P_05_002 E 18-Aug-22 WITHDRAWN
133 BUILDING 04 - ACCESSIBLE UNIT        APARTMENT 4.5.3 Squires & Partners 18125_C645_B04_P_05_003_D D 133a C645_B04_P_05_003 E 18-Aug-22 WITHDRAWN
134 BUILDING 06 - ACCESSIBLE UNIT         APARTMENT 6.TY.5 Squires & Partners 18125_C645_B06_P_TY_002_D D 134a C645_B06_P_TY_002 E 18-Aug-22

135 BUILDING 07 - ACCESSIBLE UNIT        APARTMENT 7.G.1 Squires & Partners 18125_C645_B07_P_00_002_D D 135a C645_B07_P_00_002 E 18-Aug-22

136 BUILDING 07 - ACCESSIBLE UNIT     APARTMENT 7.G.2 Squires & Partners 18125_C645_B07_P_00_003_D D

137 BUILDING 07 - ACCESSIBLE UNIT       APARTMENT 7.G.4 Squires & Partners 18125_C645_B07_P_00_004_D D 137a C645_B07_P_00_004 E 18-Aug-22 137b C645_B07_P_00_004 F 03-Nov-23

138 BUILDING 08 - ACCESSIBLE UNIT       APARTMENT 8.G.5 Squires & Partners 18125_C645_B08_P_00_002_D D 138a C645_B08_P_00_002 E 18-Aug-22 138b C645_B08_P_00_002 F 03-Nov-23

139 BUILDING 08 - ACCESSIBLE UNIT APARTMENT 8.G.3 Squires & Partners 18125_C645_B08_P_00_003_D D 139a C645_B08_P_00_003 E 18-Aug-22

140 BUILDING 08 - ACCESSIBLE UNIT APARTMENT 8.TY1.4 Squires & Partners 18125_C645_B08_P_TY1_002_D D 140a C645_B08_P_TY1_002 E 18-Aug-22 140b C645_B08_P_TY1_002 F 03-Nov-23

141 BUILDING 08 - ACCESSIBLE UNIT        APARTMENT 8.TY1.5 Squires & Partners 18125_C645_B08_P_TY1_003_D D 141a C645_B08_P_TY1_003 E 18-Aug-22 WITHDRAWN
142 BUILDING 08 - ACCESSIBLE UNIT        APARTMENT 8.TY1.2 Squires & Partners 18125_C645_B08_P_TY1_004_- - 142a C645_B08_P_TY1_004 A 18-Aug-22 142b C645_B08_P_TY1_004 B 03-Nov-23

143 BUILDING 09 - ACCESSIBLE UNIT       APARTMENT 9.TY.1 Squires & Partners 18125_C645_B09_P_TY_002_D D 143a C645_B09_P_TY_002 E 18-Aug-22

144 BUILDING 11 - ACCESSIBLE UNIT       APARTMENT 11.G.1 Squires & Partners 18125_C645_B11_P_00_002_D D 144a C645_B11_P_00_002 E 18-Aug-22 144b C645_B11_P_00_002 F 03-Nov-23

145 BUILDING 11 - ACCESSIBLE UNIT APARTMENT 11.G.2 Squires & Partners 18125_C645_B11_P_00_003_D D 145a C645_B11_P_00_003 E 18-Aug-22 WITHDRAWN
146 BUILDING 12 - ACCESSIBLE UNIT      APARTMENT 12.G.1 Squires & Partners 18125_C645_B12_P_00_002_D D 146a C645_B12_P_00_002 E 18-Aug-22 WITHDRAWN
147 BUILDING 12 - ACCESSIBLE UNIT    APARTMENT 12.G.2 Squires & Partners 18125_C645_B12_P_00_003_D D 147a C645_B12_P_00_003 E 18-Aug-22 WITHDRAWN

7 Refuse Store Plans Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
Building 2 - Ground Floor Level Refuse Store Plans Squires & Partners - - 148 C645_B02_P_00_009 - 18-Aug-22 WITHDRAWN

149 BUILDING 03 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B03_P_00_004_D D 149a C645_B03_P_00_004 E 18-Aug-22 149b C645_B03_P_00_004 F 03-Nov-23

150 BUILDING 04 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B04_P_00_002_D D 150a C645_B04_P_00_002 E 18-Aug-22 150b C645_B04_P_00_002 F 03-Nov-23

151 BUILDING 06 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B06_P_00_002_D D 151a C645_B06_P_00_002 E 18-Aug-22

Building 7 - Ground Floor Level Refuse Store Plans Squires & Partners - - 152 C645_B07_P_00_005 - 18-Aug-22 WITHDRAWN
153 BUILDING 08 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B08_P_00_005_D D 153a C645_B08_P_00_005 E 18-Aug-22 153b C645_B08_P_00_005 F 03-Nov-23

154 BUILDING 09 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B09_P_00_002_D D 154a C645_B09_P_00_002 E 18-Aug-22

155 BUILDING 10 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B10_P_00_003_D D 155a C645_B10_P_00_003 E 18-Aug-22

Building 11 - Ground Floor Level Refuse Store Plan Squires & Partners - - 156 C645_B11_P_00_004 - 18-Aug-22 WITHDRAWN
157 BUILDING 12 - GROUND FLOOR LEVEL REFUSE STORE PLAN Squires & Partners 18125_C645_B12_P_00_004_D D 157a C645_B12_P_00_004 E 18-Aug-22 157b C645_B12_P_00_004 F 03-Nov-23

8 Building Elevations Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
158 BUILDING 01 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B01_E_E_001_F F 158a C645_B01_E_E_001 G 18-Aug-22 158b C645_B01_E_E_001 H 03-Nov-23

159 BUILDING 01 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B01_E_N_001_F F 159a C645_B01_E_N_001 G 18-Aug-22 159b C645_B01_E_N_001 H 03-Nov-23

160 BUILDING 01 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B01_E_S_001_F F 160a C645_B01_E_S_001 G 18-Aug-22 160b C645_B01_E_S_001 H 03-Nov-23

161 BUILDING 01 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B01_E_W_001_F F 161a C645_B01_E_W_001 G 18-Aug-22 161b C645_B01_E_W_001 H 03-Nov-23

162 BUILDING 02 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B02_E_E_001_E E 162a C645_B02_E_E_001 F 18-Aug-22 162b C645_B02_E_E_001 G 03-Nov-23

163 BUILDING 02 - PROPOSED NORTH ELEVATION 1 Squires & Partners 18125_C645_B02_E_N_001_E E

164 BUILDING 02 - PROPOSED NORTH ELEVATION 2 Squires & Partners 18125_C645_B02_E_N_002_E E 164a C645_B02_E_N_002 F 18-Aug-22

165 BUILDING 02 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B02_E_S_001_E E 165a C645_B02_E_S_001 F 18-Aug-22 165b C645_B02_E_S_001 G 03-Nov-23

166 BUILDING 02 - PROPOSED WEST ELEVATION 1 Squires & Partners 18125_C645_B02_E_W_001_E E 166a C645_B02_E_W_001 F 18-Aug-22

167 BUILDING 02 - PROPOSED WEST ELEVATION 2 Squires & Partners 18125_C645_B02_E_W_002_E E 167a C645_B02_E_W_002 F 18-Aug-22

168 BUILDING 03 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B03_E_E_001_E E 168a C645_B03_E_E_001 F 18-Aug-22 168b C645_B03_E_E_001 G 03-Nov-23

169 BUILDING 03 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B03_E_N_001_E E 169a C645_B03_E_N_001 F 18-Aug-22 169b C645_B03_E_N_001 G 03-Nov-23

170 BUILDING 03 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B03_E_S_001_E E

171 BUILDING 03 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B03_E_W_001_E E 171a C645_B03_E_W_001 F 18-Aug-22 171b C645_B03_E_W_001 G 03-Nov-23

172 BUILDING 04 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B04_E_E_001_E E 172a C645_B04_E_E_001 F 18-Aug-22 172b C645_B04_E_E_001 G 03-Nov-23

173 BUILDING 04 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B04_E_N_001_E E 173a C645_B04_E_N_001 F 03-Nov-23

174 BUILDING 04 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B04_E_S_001_E E 174a C645_B04_E_S_001 F 18-Aug-22 174b C645_B04_E_S_001 G 03-Nov-23

175 BUILDING 04 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B04_E_W_002_E E 175a C645_B04_E_W_002 F 03-Nov-23

176 BUILDING 05 - PROPOSED BOTTLEWORKS ELEVATIONS - NORTH, EAST & WEST Squires & Partners 18125_C645_B05_E_H_001_F F

177 BUILDING 05 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B05_E_S_001_F F

178 BUILDING 05 - PROPOSED EAST & NORTH ELEVATIONS Squires & Partners 18125_C645_B05_E_Z_001_F F

179 BUILDING 05 - PROPOSED NORTH &  WEST ELEVATIONS Squires & Partners 18125_C645_B05_E_Z_002_F F

180 BUILDING 06 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B06_E_E_001_E E

181 BUILDING 06 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B06_E_N_001_E E 181a C645_B06_E_N_001 F 18-Aug-22

182 BUILDING 06 - PROPOSED SOUTH ELEVATION 01 Squires & Partners 18125_C645_B06_E_S_001_E E 182a C645_B06_E_S_001 F 18-Aug-22

183 BUILDING 06 - PROPOSED SOUTH ELEVATION 02 Squires & Partners 18125_C645_B06_E_S_002_E E

184 BUILDING 06 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B06_E_W_001_E E

185 BUILDING 07 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B07_E_E_001_E E 185a C645_B07_E_E_001 F 18-Aug-22 185b C645_B07_E_E_001 G 03-Nov-23

186 BUILDING 07 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B07_E_N_001_E E

187 BUILDING 07 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B07_E_S_001_E E

188 BUILDING 07 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B07_E_W_001_E E 188a C645_B07_E_W_001 F 18-Aug-22 188b C645_B07_E_W_001 G 03-Nov-23

189 BUILDING 08 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B08_E_E_001_E E 189a C645_B08_E_E_001 F 18-Aug-22 189b C645_B08_E_E_001 G 03-Nov-23

190 BUILDING 08 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B08_E_N_001_E E

191 BUILDING 08 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B08_E_S_001_E E 191a C645_B08_E_S_001 F 18-Aug-22 191b C645_B08_E_S_001 G 03-Nov-23

192 BUILDING 08 - PROPOSED WEST ELEVATION 1 Squires & Partners 18125_C645_B08_E_W_001_E E 192a C645_B08_E_W_001 F 18-Aug-22 192b C645_B08_E_W_001 G 03-Nov-23

193 BUILDING 08 - PROPOSED WEST ELEVATION 2 Squires & Partners 18125_C645_B08_E_W_002_E E 193a C645_B08_E_W_002 F 03-Nov-23

194 BUILDING 09 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B09_E_E_001_E E

195 BUILDING 09 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B09_E_N_001_E E

196 BUILDING 09 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B09_E_S_001_E E

197 BUILDING 09 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B09_E_W_001_E E

198 BUILDING 10 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B10_E_E_001_E E 198a C645_B10_E_E_001 F 18-Aug-22 198b C645_B10_E_E_001 G 03-Nov-23

199 BUILDING 10 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B10_E_N_001_E E 199a C645_B10_E_N_001 F 18-Aug-22 199b C645_B10_E_N_001 G 03-Nov-23

200 BUILDING 10 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B10_E_S_001_E E 200a C645_B10_E_S_001 F 18-Aug-22 200b C645_B10_E_S_001 G 03-Nov-23

201 BUILDING 10 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B10_E_W_001_E E 201a C645_B10_E_W_001 F 18-Aug-22 201b C645_B10_E_W_001 G 03-Nov-23

202 BUILDING 11 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B11_E_E_001_E E 202a C645_B11_E_E_001 F 18-Aug-22 202b C645_B11_E_E_001 G 03-Nov-23

203 BUILDING 11 - PROPOSED NORTH ELEVATION Squires & Partners 18125_C645_B11_E_N_001_E E

204 BUILDING 11 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B11_E_S_001_E E

205 BUILDING 11 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B11_E_W_001_E E 205a C645_B11_E_W_001 F 18-Aug-22 205b C645_B11_E_W_001 G 03-Nov-23

206 BUILDING 12 - PROPOSED EAST ELEVATION Squires & Partners 18125_C645_B12_E_E_001_E E 206a C645_B12_E_E_001 F 18-Aug-22 206b C645_B12_E_E_001 G 03-Nov-23

207 BUILDING 12 - PROPOSED NORTH ELEVATION 1 Squires & Partners 18125_C645_B12_E_N_001_E E

208 BUILDING 12 - PROPOSED NORTH ELEVATION 2 Squires & Partners 18125_C645_B12_E_N_002_E E 208a C645_B12_E_N_002 F 18-Aug-22 208b C645_B12_E_N_002 G 03-Nov-23

209 BUILDING 12 - PROPOSED SOUTH ELEVATION Squires & Partners 18125_C645_B12_E_S_002_E E

210 BUILDING 12 - PROPOSED WEST ELEVATION Squires & Partners 18125_C645_B12_E_W_001_E E 210a 18125_C645_B12_E_W_001_E F 03-Nov-23

9 Bay Study Elevations Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
211 MANSION TYPOLOGY BAY STUDY ELEVATION - DOUBLE GABLE Squires & Partners 18125_C645_Z1_E_01_001_D D

212 PROPOSED MANSION TYPOLOGY BAY STUDY ELEVATION - SINGLE BAY Squires & Partners 18125_C645_Z1_E_01_002_D D

213 MANSION TYPOLOGY BAY STUDY ELEVATION - SINGLE GABLE Squires & Partners 18125_C645_Z1_E_01_003_D D 213a C645_Z1_E_01_003 E 18-Aug-22

214 BOTTLING AND HOTEL BUILDING BAY STUDY - EXISTING FACADE OFFICE Squires & Partners 18125_C645_Z1_E_01_005_D D

215 BOTTLING BUILDING BAY STUDY - NEW FACADE Squires & Partners 18125_C645_Z1_E_01_006_D D

216 BOTTLING AND FORMER HOTEL BUILDING BAY STUDY - EXISTING FACADE Squires & Partners 18125_C645_Z1_E_01_007_D D

217 CINEMA BAY STUDY ELEVATION Squires & Partners 18125_C645_Z1_E_01_008_E E 217a C645_Z1_E_01_008 F 18-Aug-22 217b C645_Z1_E_01_008 G 03-Nov-23

218 PROPOSED WAREHOUSE TYPOLOGY BAY STUDY Squires & Partners 18125_C645_Z1_E_01_009_D D

10 Site Sections and Elevations Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
219 PROPOSED SITE ELEVATION AA Squires & Partners 18125_C645_Z1_E_AA_001_E E 219a C645_Z1_E_AA_001 F 18-Aug-22 219b C645_Z1_E_AA_001 G 03-Nov-23

220 PROPOSED SITE ELEVATION BB Squires & Partners 18125_C645_Z1_E_BB_001_E E 220a C645_Z1_E_BB_001 F 18-Aug-22 220b C645_Z1_E_BB_001 G 03-Nov-23

221 PROPOSED SITE ELEVATION CC Squires & Partners 18125_C645_Z1_E_CC_001_D D

222 PROPOSED SITE ELEVATION DD Squires & Partners 18125_C645_Z1_E_DD_001_D D 222a C645_Z1_E_DD_001 E 03-Nov-23

223 PROPOSED SITE ELEVATION EE Squires & Partners 18125_C645_Z1_E_EE_001_D D 223a C645_Z1_E_EE_001 E 18-Aug-22

224 PROPOSED SITE ELEVATION FF Squires & Partners 18125_C645_Z1_E_FF_001_E E 224a C645_Z1_E_FF_001 F 18-Aug-22 224b C645_Z1_E_FF_001 G 03-Nov-23

225 PROPOSED SITE ELEVATION GG Squires & Partners 18125_C645_Z1_E_GG_001_D D 225a C645_Z1_E_GG_001 E 03-Nov-23

226 PROPOSED SITE ELEVATION HH Squires & Partners 18125_C645_Z1_E_HH_001_E E 226a C645_Z1_E_HH_001 F 18-Aug-22 226b C645_Z1_E_HH_001 G 03-Nov-23

227 PROPOSED SITE ELEVATION II Squires & Partners 18125_C645_Z1_E_II_001_E E 227a C645_Z1_E_II_001 F 18-Aug-22 227b C645_Z1_E_II_001 G 03-Nov-23

228 PROPOSED SITE ELEVATION JJ Squires & Partners 18125_C645_Z2_E_JJ_001_D D 228a C645_Z2_E_JJ_001 E 18-Aug-22

229 PROPOSED SITE ELEVATION KK Squires & Partners 18125_C645_Z2_E_KK_001_D D 229a C645_Z2_E_KK_001 E 18-Aug-22

230 PROPOSED SITE ELEVATION LL Squires & Partners 18125_C645_Z2_E_LL_001_D D 230a C645_Z2_E_LL_001 E 18-Aug-22

231 PROPOSED SITE ELEVATION MM Squires & Partners 18125_C645_Z2_E_MM_001_D D 231a C645_Z2_E_MM_001 E 18-Aug-22 231b C645_Z2_E_MM_001 F 21-Jun-23

232 PROPOSED SITE ELEVATION NN Squires & Partners 18125_C645_Z2_E_NN_001_D D 232a C645_Z2_E_NN_001 E 18-Aug-22

233 PROPOSED SITE ELEVATION OO Squires & Partners 18125_C645_Z2_E_OO_001_D D 233a C645_Z2_E_OO_001 E 18-Aug-22

234 PROPOSED SITE ELEVATION PP Squires & Partners 18125_C645_Z2_E_PP_001_D D 234a C645_Z2_E_PP_001 E 18-Aug-22

235 PROPOSED SITE ELEVATION QQ Squires & Partners 18125_C645_Z2_E_QQ_001_D D 235a C645_Z2_E_QQ_001 E 18-Aug-22

236 PROPOSED SITE ELEVATION RR Squires & Partners 18125_C645_Z2_E_RR_001_E E 236a C645_Z2_E_RR_001 F 18-Aug-22 236b C645_Z2_E_RR_001 G 03-Nov-23

237 PROPOSED SITE SECTION AA Squires & Partners 18125_C645_Z1_S_AA_001_E E 237a C645_Z1_S_AA_001 F 18-Aug-22 237b C645_Z1_S_AA_001 G 03-Nov-23

238 PROPOSED SITE SECTION BB Squires & Partners 18125_C645_Z1_S_BB_001_D D - - - 238a C645_Z1_S_BB_001 E 03-Nov-23

239 PROPOSED SITE SECTION CC Squires & Partners 18125_C645_Z1_S_CC_001_D D 239a C645_Z1_S_CC_001 E 18-Aug-22

240 PROPOSED SITE SECTION DD Squires & Partners 18125_C645_Z2_S_DD_001_D D 240a C645_ZZ_S_DD_001 E 18-Aug-22

241 PROPOSED SITE SECTION EE Squires & Partners 18125_C645_Z2_S_EE_001_E E 241a C645_Z2_S_EE_001 F 18-Aug-22 241b C645_Z2_S_EE_001 G 03-Nov-23

242 PROPOSED SITE SECTION FF Squires & Partners 18125_C645_Z2_S_FF_001_D D 242a C645_Z2_S_FF_001 E 18-Aug-22

11 Parameter Plans Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission

243 BLOCK FOOTPRINT AND HORIZONTAL LINES OF DEVIATION ONE TO THREE STOREYS Squires & Partners 18125_C645_Z2_P_PR_001_E E 243a C645_Z2_P_PR_001 F 18-Aug-22 243b C645_Z2_P_PR_001 G 01-Mar-23

244 BLOCK FOOTPRINT AND HORIZONTAL LINES OF DEVIATION FOUR STOREYS Squires & Partners 18125_C645_Z2_P_PR_002_E E 244a C645_Z2_P_PR_002 F 18-Aug-22

245 BLOCK FOOTPRINT AND HORIZONTAL LINES OF DEVIATION FIVE STOREYS Squires & Partners 18125_C645_Z2_P_PR_003_E E 245a C645_Z2_P_PR_003 F 18-Aug-22

246 BLOCK FOOTPRINT AND HORIZONTAL LINES OF DEVIATION SIX STOREYS Squires & Partners 18125_C645_Z2_P_PR_004_E E 246a C645_Z2_P_PR_004 F 18-Aug-22

247 BLOCK FOOTPRINT AND HORIZONTAL LINES OF DEVIATION SEVEN STOREYS Squires & Partners 18125_C645_Z2_P_PR_005_E E 247a C645_Z2_P_PR_005 F 18-Aug-22

248 PROPOSED BLOCK HEIGHTS AND VERTICAL LINES OF DEVIATION Squires & Partners 18125_C645_Z2_P_PR_006_E E 248a
PROPOSED BLOCK HEIGHTS AND VERTICAL LINES OF 
DEVIATION F 01-Mar-23
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249 PROPOSED BUILDING LEVELS - GROUND FLOOR Squires & Partners 18125_C645_Z2_P_PR_007_E E

250 PROPOSED LAND USE DISTRIBUTION - GROUND AND UPPER FLOORS Squires & Partners 18125_C645_Z2_P_PR_008_E E

251 PROPOSED LAND USE DISTRIBUTION - BASEMENT Squires & Partners 18125_C645_Z2_P_PR_009_F F 251a C645_Z2_P_PR_009 G 03-Nov-23

252 PROPOSED BASEMENT MAXIMUM DEPTH AND EXTENT Squires & Partners 18125_C645_Z2_P_PR_010_E E

253 DEMOLITION AND RETENTION PLAN Squires & Partners 18125_C645_Z2_P_PR_011_E E

254 PROPOSED ACTIVE FRONTAGES - GROUND FLOOR Squires & Partners 18125_C645_Z2_P_PR_012_E E

255 BLOCK FOOTPRINT AND HORIZONTAL LINES OF DEVIATION EIGHT STOREYS Squires & Partners 18125_C645_Z2_P_PR_013_E E 255a C645_Z2_P_PR_013 F 18-Aug-22

12 Conditions Plan Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission
256 APPLICATION A - CONDITIONS PLOT PLAN Squires & Partners 18125_C645_MP_P_00_005_A A

257 APPLICATION A - CONDITIONS PLOT PLAN (BASEMENT WORKS ONLY) Squires & Partners 18125_C645_MP_P_00_006_A A

13 Obscured Glazing (Overlooking Plans) Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission
258 PROPOSED MASTERPLAN GROUND FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-018_A A 258a SQP-ZZ-SK-018 B 03-Nov-23

259 PROPOSED MASTERPLAN FIRST FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-020_A A 259a SQP-ZZ-SK-020 B 03-Nov-23

260 PROPOSED MASTERPLAN SECOND FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-022_A A 260a SQP-ZZ-SK-022 B 03-Nov-23

261 PROPOSED MASTERPLAN THIRD FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-024_A A 261a SQP-ZZ-SK-024 B 03-Nov-23

262 PROPOSED MASTERPLAN FOURTH FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-026_A A 262a SQP-ZZ-SK-026 B 03-Nov-23

263 PROPOSED MASTERPLAN FIFTH FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-028_A A 263a 18125-SQP-ZZ-SK-028 B 18-Aug-22 263b SQP-ZZ-SK-028 C 03-Nov-23

264 PROPOSED MASTERPLAN SIXTH FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-030_A A 264a 18125-SQP-ZZ-SK-030 B 18-Aug-22 264b SQP-ZZ-SK-030 C 03-Nov-23

265 PROPOSED MASTERPLAN SEVENTH FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-032_A A 265a SQP-ZZ-SK-032 B 03-Nov-23

266 PROPOSED MASTERPLAN EIGHTH FLOOR LEVEL - OBSCURE GLAZING EXERCISE Squires & Partners 18125_SQP-ZZ-SK-034_A A

14 Drawing Schedule Prepared By: Reference Rev. Document Name Rev. Date of Submission Document Name Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission
267 18125_ C645 Planning Drawing List Squires & Partners 18125_ C645 Planning Drawing List 1 267a 18125_ C645 Planning Drawing List 2 22-Mar-22 267b 18125_ C645 Planning Drawing List_210722 21/07/22 18-Aug-22 267c Planning Drawing List 24-Apr-23 28-Apr-23 267f Planning Drawing List 03-Nov-23 03-Nov-23

267d Planning Drawing List 16-Jun-23 19-Jun-23 267g Planning Drawing List 03-Jan-24 03-Jan-24

267e Planning Drawing List 20-Jun-23 21-Jun-23

268 P10736-00-004-GIL Issue-Sheet Planning.xlsx : APPLICATION A DRAWINGS Gillespies P10736-00-004-GIL Issue-Sheet Planning.xlsx : APPLICATION A DRAWIN1 268a P10736-00-004-GIL Issue-Sheet Planning.xls 2 29-Mar-22 268b P10736-00-004-GIL Issue-Sheet Planning Addendum 5 18-Aug-22 268c GIL Issue-Sheet 12-Jun-23 16-Jun-23 268d GIL Issue-Sheet 21-Nov-23 21-Nov-23

15 General Arrangement- Gillespie's Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission
269 Proposed Site Wide Landscape Rendered Masterplan Gillespies P10736-00-004-GIL-0100 0 269a P10736-00-004-GIL-0100 01 18-Aug-22 269b P10736-00-004-GIL-0100 P02 12-Jun-23 269c P10736-00-004-GIL-0100 P03 03-Nov-23

269d P10736-00-004-GIL-0100 P04 21-Nov-23

270 Landscape Site Wide GA Gillespies P10736-00-004-GIL-0101 0 270a P10736-00-004-GIL-0101 01 18-Aug-22 270b P10736-00-004-GIL-0101 P02 03-Nov-23

270c P10736-00-004-GIL-0101 P03 06-Nov-23

271 Development Area 1 Landscape Rendered Masterplan Gillespies P10736-00-004-GIL-0102 0 271a P10736-00-004-GIL-0102 01 18-Aug-22 271b P10736-00-004-GIL-0102 P02 03-Nov-23

272 Development Area 1 GA Gillespies P10736-00-004-GIL-0103 0 272a P10736-00-004-GIL-0103 01 18-Aug-22 272b P10736-00-004-GIL-0103 P03 03-Nov-23

273 Proposed Development Area 1: Seating Plan Gillespies P10736-00-004-GIL-0104 0 273a P10736-00-004-GIL-0104 01 18-Aug-22

274 Proposed Site Wide Landscape Level Plan Gillespies P10736-00-004-GIL-0105 0 - - -

275 Proposed River Terrace Boundary Wall Treatment Plan Gillespies P10736-00-004-GIL-0106 0 275a P10736-00-004-GIL-0106 01 18-Aug-22 275b P10736-00-004-GIL-0106 P02 03-Nov-23

276 Proposed Site Wide Circulation Plan - Vehicular Gillespies P10736-00-004-GIL-0107-01 P01 276a 10736-00-004-GIL-0107 P01 29-Mar-22 276b P10736-00-004-GIL-0107 02 18-Aug-22

277 Proposed Site Wide Circulation Plan - Cycle Gillespies P10736-00-004-GIL-0108 0 - - -

278 Proposed Site Wide Circulation Plan - Pedestrian Gillespies P10736-00-004-GIL-0109 0 - - - 278a P10736-00-004-GIL-0109 P01 03-Nov-23

279 Development Area 1 Flood Defence Plan Gillespies P10736-00-004-GIL-0116 0 279a P10736-00-004-GIL-0116 01 18-Aug-22 279b P10736-00-004-GIL-0116 P02 03-Nov-23

280 Hard & Soft Landscape Parameter Plan Gillespies P10736-00-004-GIL-0120 0 280a P10736-00-004-GIL-0120 01 18-Aug-22

281 Open Space Parameter Plan Gillespies P10736-00-004-GIL-0121 0 - - -

282 Landscape Principles Plan Gillespies P10736-00-004-GIL-0122 0 282a P10736-00-004-GIL-0122 01 18-Aug-22

283 Open and Play Space Parameter Plan Gillespies P10736-00-004-GIL-0123 0 283a P10736-00-004-GIL-0123 01 18-Aug-22

284 Vehicular Circulation Parameter Plan Gillespies P10736-00-004-GIL-0124 0 - - -

285 Cycle Circulation Parameter Plan Gillespies P10736-00-004-GIL-0125 0 - - -

286 Pedestrian Circulation Parameter Plan Gillespies P10736-00-004-GIL-0126 0 - - -

287 Proposed Site Wide Hard Landscape Plan Gillespies P10736-00-004-GIL-0140 0 287a P10736-00-004-GIL-0140 01 18-Aug-22 287b P10736-00-004-GIL-0140 P02 03-Nov-23

288 Existing Site Wide Hard Landscape Plan Gillespies P10736-00-004-GIL-0141 0 - - -

289 Indicative Proposed Watersports Centre Gillespies P10736-00-004-GIL-0150 0 289a P10736-00-004-GIL-0150 01 18-Aug-22

16 Sections/ Elevations- Gillespie's Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
290 Green Link Section Gillespies P10736-00-004-GIL-0200 0

291 Entry Plaza Section Gillespies P10736-00-004-GIL-0201 0

292 Thames Street Section Gillespies P10736-00-004-GIL-0202 0

293 Residential Street Section Gillespies P10736-00-004-GIL-0203 0

294 Proposed Bottleworks Square Section Gillespies P10736-00-004-GIL-0204 0

295 Proposed Maltings Plaza Section Gillespies P10736-00-004-GIL-0205 0 295a P10736-00-004-GIL-0205 01 18-Aug-22

296 Proposed River Terrace Section 1 Gillespies P10736-00-004-GIL-0206 0

297 Proposed River Terrace Section 2 Gillespies P10736-00-004-GIL-0207 0

298 Proposed Ship Lane Section 1 Gillespies P10736-00-004-GIL-0208 0 298a P10736-00-004-GIL-0208 01 18-Aug-22

299 Proposed Ship Lane Section 2 Gillespies P10736-00-004-GIL-0209 0

300 Lower Richmond Road Section Gillespies P10736-00-004-GIL-0210 0

301 Proposed Detailed Application Typical Courtyard Section Gillespies P10736-00-004-GIL-0211 0

302 Riverwall elevation from towpath Gillespies P10736-00-004-GIL-0220 0

17 Hard Details Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
303 Rain Garden Typical Detail Gillespies P10736-00-004-GIL-0300

304 Rain Garden with Tree Pit Typical Detail Gillespies P10736-00-004-GIL-0301

305 Typical Residential Street Tree Pit Over Basement Car Park Detail Gillespies P10736-00-004-GIL-0302

306 Typical Tree and Planting in Green Link Detail Gillespies P10736-00-004-GIL-0303

307 Boat House Access to Existing Public Draw Dock Plan Gillespies P10736-00-004-GIL-0310

18 Soft Details Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
308 Typical Extensive Brown Roof Detail Gillespies P10736-00-004-GIL-0400

309 Typical Extensive Green Roof Detail Gillespies P10736-00-004-GIL-0401

PLAY PROVISION - SKETCH (drawing for information purposes only) Gillespies - - 310a P10736-00-003-GIL-0800 0 18-Aug-22

High Street Zone Sketch Squires - - 311a 220718_High Street Zone Sketch C645_Z1_P_00_001 E 18-Aug-22 311b 231031_High Street Zone Sketch C645_Z1_P_00_001 F 03-Nov-23

High Street Zone Sketch (bubbled) Squires - - 312a 220718_High Street Zone Sketch-bubble C645_Z1_P_00_001 E 18-Aug-22

19 Transport Drawings (7 No. Drawings) Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
313 STAG BREWERY, MORTLAKE, PROPOSED HIGHWAY LAYOUT, POSSIBLE AREAS FOR ADOPStantec 38262-5501-100 H H

314
STAG BREWERY, MORTLAKE, SCHOOL ACCESS ROAD, TEMPORARY ACCESS ROAD AND 
TOWPATH WORKS Stantec 38262-5501-108 G G

315
STAG BREWERY, MORTLAKE, PROPOSED HIGHWAY LAYOUT CLIFFORD AVENUE/ LOWER 
RICHMOND RD (CHALKERS CORNER) Stantec 38262-5520-01 1 315a

STAG BREWERY, MORTLAKE, PROPOSED HIGHWAY 
LAYOUT CLIFFORD AVENUE/ LOWER RICHMOND RD 
(CHALKERS CORNER)  A 29/06/2023

315b

STAG BREWERY, MORTLAKE
RESIDENTIAL CAR PARK LAYOUT
CLIFFORD AVENUE/ LOWER RICHMOND RD
(CHALKERS CORNER)38262/5520/36 Rev ‐ 29/06/2023

316
STAG BREWERY, MORTLAKE, PROPOSED HIGHWAY LAYOUT LOWER RICHMOND RD/ 
MORTLAKE HIGH ST Stantec 38262-5520-02 A A
STAG BREWERY, MORTLAKE, DELIVERY & SERVICING STRATEGY - PHASE 1, VEHICLE 
SWEPT PATH ANALYSIS FOR A SMALL MOBILE CRANE Stantec - - 317 38262-5520-09 B 18-Aug-22
STAG BREWERY, MORTLAKE, DELIVERY & SERVICING STRATEGY - PHASE 1, VEHICLE 
SWEPT PATH ANALYSIS FOR A 10m RIGID LORRY (MAINTENANCE ACCESS) Stantec - - 318 38262-5520-23 B 18-Aug-22
FOR INFO ONLY: STAG BREWERY, MORTLAKE, PPROPOSED CLIFFORD AVENUE TOUCAN 
CROSSING- CONCEPT LAYOUT Stantec - - 319 38262-5520-29 B 18-Aug-22

20 Lighting Drawings (4 No. Drawings) Prepared By: Drawing Number Rev. Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Drawing Number Rev. Date of Submission Number Drawing Number Revisions Date of Submission Number Drawing Number Revisions Date of Submission
Photometric Lux Contour Plan Michael Grubb Studio - - 320 547-500-CA-EX-MP B 18-Aug-22 320a 547-500-CA-EX-MP C 14-Feb-23

Area 01, Planning Lighting Arrangement Michael Grubb Studio - - 321 547-(001)-DR-EX-MP C 18-Aug-22 321a 547-(001)-DR-EX-MP D 14-Feb-23 321b 547-(001)-DR-EX-MP G 03-Nov-23

Area 02, Planning Lighting Arrangement Michael Grubb Studio - - 322 547-(002)-DR-EX-MP C 18-Aug-22 322a 547-(002)-DR-EX-MP D 14-Feb-23 322b 547-(002)-DR-EX-MP F 03-Nov-23

Full Site, Planning Lighting Arrangement Michael Grubb Studio - - 323 547-(005)-DR-EX-MP C 18-Aug-22 323a 547-(005)-DR-EX-MP D 14-Feb-23 323b 547-(005)-DR-EX-MP G 03-Nov-23

23 Further Drawings

Number Drawing Prepared By Drawing Reference Revision/Issue Number Drawing Date of Submission Revision/Issue Number Drawing Date of Submission Revision/Issue Number Drawing Date of Submi Revision/Issue Number Drawing Date of Submission Revision/Issue Number Drawing Date of SubmissionRevision/Issue
Squire & Partners 657 Lines of Deviation Three Storeys 01-Mar-23 Rev -

Stantec 38262‐5520‐28C

incl. in 
bus stop 
review

STAG BREWERY, MORTLAKE SUSTAINABLE 
TRANSPORT STRATEGYBUS STOP LAYOUT & VEHICLE 
SWEPT PATHANALYSIS FOR A 12m SINGLE DECKER 
BUS 18‐Aug‐22 A

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKE SUSTAINABLE 
TRANSPORT STRATEGYBUS STOP LAYOUT & 
VEHICLE SWEPT PATHANALYSIS FOR A 12m SINGLE 
DECKER BUS 14-Mar-23 B

Stantec 38262‐5520‐28C

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKE SUSTAINABLE 
TRANSPORT STRATEGYBUS STOP LAYOUT & 
VEHICLE SWEPT PATHANALYSIS FOR A 12m SINGLE 
DECKER BUS 11-Apr-23 C

Stantec 38262/5520/31

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKE SUSTAINABLE 
TRANSPORT STRATEGYBUS STOP LAYOUT & 
VEHICLE SWEPT PATHANALYSIS FOR A 12m SINGLE 
DECKER BUS 14-Mar-23 Rev ‐

Stantec 38262/5520/32

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKE SUSTAINABLE 
TRANSPORT STRATEGY BUS STOP LAYOUT & 
VEHICLE SWEPT PATH ANALYSIS FOR A 12m SINGLE 
DECKER BUS 14-Mar-23 Rev -

Stantec 38262/5520/33

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKE SUSTAINABLE 
TRANSPORT STRATEGY BUS STOP LAYOUT & 
VEHICLE SWEPT PATH ANALYSIS FOR A 12m SINGLE 
DECKER BUS 14-Mar-23 Rev -

Stantec 38262/5520/34

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKESUSTAINABLE 
TRANSPORT STRATEGYBUS STOP 'Q' LAYOUT & 
VEHICLE SWEPTPATH ANALYSIS FOR A 12m BUS ‐ 
OPTION 2 11-Apr-23 Rev -

Stantec 38262/5520/35

incl. in bus 
stop 
review

STAG BREWERY, MORTLAKESUSTAINABLE 
TRANSPORT STRATEGYBUS STOP 'P' LAYOUT & 
VEHICLE SWEPTPATH ANALYSIS FOR A 12m BUS ‐ 
OPTION 2 11-Apr-23 Rev -

Squires 658
PROPOSED MASTERPLAN PHASING 
C645_MP_P_TY_002 28-Apr-23 Rev E

Squires 659 Simple Phasing Diagram C645_MP_P_00_007 14-Jun-23 -

Gillespies 660 PROP. DEV 01 BASEMENT PHASING PLAN 14-Jun-23 -

Stantec 661
Proposed Site Wide Soft Landscape GA Plan P10736‐
00‐004‐GIL‐0803 19-Jun-23 P00 661a

Proposed Site Wide Soft Landscape GA Plan 
P10736‐00‐004‐GIL‐0803 24-Jan-24 P01

Stantec 662 Chalker's Corner Parking 38262_5501_144 28‐Jun‐23 ‐
Gillespies 663 Community Park P10736‐00‐004‐GIL‐0110 03-Nov-23 P02

Gillespies 664 Public Realm P10736‐00‐004‐GIL‐0112 03-Nov-23 P02

Squires 665
ACCESSIBLE UNIT APARTMENT 1.TY.3 
C645_B01_P_01_002 03-Nov-23 ‐

Squires 666
Accessible Unit Apartment 4.TY.4 
C645_B04_P_TY_001 03-Nov-23 ‐

Squires 667
Accessible Unit Apartment 11.G.5 
C645_B11_P_00_003 03-Nov-23 F

(3) Third Substitution Pack (November 2023)Minor Changes Not Subject to Reconsultation (Jan & Feb 2023) (2) Second Substitution Pack- Not Subject to Reconsultation (March & April 2023)March 2022 (Original Submission) (1) First Substitutions Pack (August 2022)Pre & Post Validation Substitutions



Number Drawing: (1) First Substitutions Pack (August 2022) (3) Third Substitution Pack (November 2023)Minor Changes Not Subject to Reconsultation (Jan & Feb 2023) (2) Second Substitution Pack- Not Subject to Reconsultation (March & April 2023)March 2022 (Original Submission)  Pre & Post Validation Substitutions
Schedule of Drawings
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Key
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Squires 668
Accessible Unit Apartment 12.TY.7 
C645_B12_P_TY_002 03-Nov-23 ‐

Squires 669
Building 1 ‐ Ground Floor Level Refuse Store 
Plan C645_B01_P_00_002 03-Nov-23 ‐

Squires 670
Basement Refuse Store Plans 
C645_Z1_P_B1_002 03-Nov-23 ‐



21 Documents:
Number Documents Prepared By Document Reference Revision/Issue Number Document Date of Submission Revision/Issue Number Document Date of Submission Revision/Issue Number Document Date of Submi Revision/Issue Number Document Date of Submission Revision/Issue Number Document Date of SubmissionRevision/Issue
324 Affordable Housing Statement Gerald Eve LLP - 324a Affordable Housing Statement 29/03/222 1

325 Application Form Gerald Eve LLP - 325a Application Form 29/03/222 1 325b Application Form 18-Aug-22 2 325c Application Form  03-Nov-23 3
- Waterman IE - - 326 Basement Screening Assessment Part 1 18-Aug-22 1.1.4 326a Basement Screening Assessment Clarification Note 12-Apr-23 1
- Waterman IE - - 327 Basement Screening Assessment Part 2 18-Aug-22 1.1.4

- Waterman IE - - 328 Basement Screening Assessment Part 3 18-Aug-22 1.1.4

- Waterman IE - - 329 Basement Screening Assessment Part 4 18-Aug-22 1.1.4

- Waterman IE - - 330 Basement Screening Assessment Part 5 18-Aug-22 1.1.4

326i Basement Impact Assessment Part 1 12-Apr-23 Second 326b Basement Impact Assessment Letter of Conformity 03-Nov-23 01-Nov-23

326ii Basement Impact Assessment Part 2 12-Apr-23 Second

326iii Basement Impact Assessment Part 3 12-Apr-23 Second

326iv Basement Impact Assessment Part 4 12-Apr-23 Second

326v Basement Impact Assessment Part 5 12-Apr-23 Second

326vi Basement Impact Assessment Part 6 12-Apr-23 Second

326vii Basement Impact Assessment Part 7 12-Apr-23 Second

326viii Basement Impact Assessment Part 8 12-Apr-23 Second

326ix Basement Impact Assessment Part 9 12-Apr-23 Second

- BNP Paribas - - 331 Basement Note 18-Aug-22 29-Jul-22 331a Basement Note Letter of Conformity 09-Nov-23 07-Nov-23

- Fulham Reach Boat Club - - 332 Boathouse email 18-Aug-22 17-Jun-22

333 Existing Areas Squires & Partners 07-Mar-22

334 Proposed Accomodation Schedule Squires & Partners Proposed Accomodation Schedule I 334a Proposed Accomodation Schedule 18-Aug-22 J 334c Proposed Accommodation Schedule 80-20 Split 28-Apr-23 14-Apr-23 334d Proposed Accommodation Schedule_Fire 03-Nov-23 03-Nov-23

335 Proposed GEA Squires & Partners Proposed GEA I 335a Proposed GEA 18-Aug-22 J 335c Proposed GEA 80-20 Split 28-Apr-23 21-Apr-23 335d Proposed GEA_Fire 03-Nov-23 03-Nov-23

336 Proposed GIA Squires & Partners Proposed GIA I 336a Proposed GIA 18-Aug-22 J 336c Proposed GIA 80-20 Split 28-Apr-23 21-Apr-23 336d Proposed GIA_Fire 03-Nov-23 03-Nov-23

337 Proposed Unit Mix Squires & Partners Proposed Unit Mix I 337a Proposed Unit Mix 18-Aug-22 J 337c Proposed Unit Mix 80-20 Split 17-Apr-23 14/04/23 337d Proposed Unit Mix_Fire 03-Nov-23 03-Nov-23

338 GLA Carbon Emissions Report Hoare Lea 338a GLA Carbon Emissions Reporting Sheet 18-Aug-22 v1.2 338b GLA Carbon Emissions Reporting Sheet 03-Nov-23 01-Nov-23

- Waterman IE - - 339 CAVAT Value Note 18-Aug-22 002 339a CAVAT Response Letter of Conformity 03-Nov-23 01-Nov-23

340 CIL Form Gerald Eve LLP - 340a CIL Form 18-Aug-22 13/07/2022 340b CIL Form 03-Nov-23 17-Oct-23

341 CIL Appendix 1 Gerald Eve LLP 10-Feb-22 341a CIL Appendix 1 03-Nov-23 16-Oct-23

342 CIL Appendix 2 Gerald Eve LLP 10-Feb-22

343 Circular Economy Statement Hoare Lea 2 343a Circular Economy Statement 18-Aug-22 05 343a(i) GLA Circular Economy Statement Template 24-Jan-23 - 343b Circular Economy Statement 15-Mar-23 7
343a(ii) Circular Economy Statement 20-Feb-23 Rev 6 343b(i) GLA Circular Economy Statement Template 15-Mar-23 15-Feb-23
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356 Design Code Part 2 Squires & Partners B 356a Design Code Part 2 18-Aug-22 C 356b Design Code Part 2 17-Feb-23 Rev D 356c Design Code Part 2 01-Mar-23 Rev E
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- Waterman IE - - 574 Drainage Strategy Appendix G 18-Aug-22 -

- Waterman IE - - 575 Drainage Strategy Appendix H 18-Aug-22 -

- Waterman IE - - 576 Drainage Strategy Appendix I 18-Aug-22 -

- Waterman IE - - 577 Drainage Strategy Appendix J 18-Aug-22 -

- Waterman IE - - 578 Drainage Strategy Appendix K 18-Aug-22 -

- Hoare Lea - - 579 Susatinable Construction Checklist 18-Aug-22 - 579a Sustainable Construction Checklist (231031) 03-Nov-23 31-Oct-23
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- All - 580 Combined Response Document 16-Sep-22 14-Sep-22

- Gerald Eve LLP - 581 School Land Valuation Letter 03-Oct-22 13-Feb-19

- BNP Paribas - 582 Response to Council’s FVA Queries 03-Oct-22 03-Oct-22

- BNP Paribas - 583 Additional Scenarios Note 07-Oct-22 18-Sep-22

- Gerald Eve LLP - 584 School Land Briefing Note 19-Oct-22 18-Oct-22

- Squire & Partners - 585 Building 18 Layout Note 19-Oct-22 17-Oct-22

- BNP Paribas - 586 Noise Conditions 19-Oct-22 -

- BNP Paribas - 587 Additional Grant Scenarios 21-Oct-22 21-Oct-22

‐ RHP/ Gerald Eve LLP - 588 RHP Letter 16th June 2022 15th June 2022 588a RHP Letter (May 23) 09-May-23 04-May-23

‐ BNP Paribas - 589 First Homes 02/09/2022 30-May-22

‐ Hoare Lea - 590 HSE  Response 18-Aug-22 Rev 3

‐ Squire & Partners - 591 Design Code Response 18-Aug-22 -

‐ Montagu Evans - 592 Townscape Briefing Note 18-Aug-22 09-Aug-22 592a Townscape Briefing Note (incl. appendix 1) 26-Apr-23 09-Aug-22

‐ Multiple Consultants - 593 LBRuT Consultation Responses Tracker 18-Aug-22 18-Aug-22

‐ Gerald Eve LLP - 594 GLA Stage 1 Responses 18-Aug-22 18-Aug-22

‐ Hoare Lea - 595 Accelar Response to Application 1 18-Aug-22 - 595a Accelar Response to Application 1 15-Mar-23 15-Mar-23

‐ Hoare Lea - 596 Accelar Response to Application 2 18-Aug-22 - 596a Accelar Response to Application 2 15-Mar-23 15-Mar-23

‐ Hoare Lea - 597 Accelar Appendix (2019 Energy Responses) 18-Aug-22 10-Jan-19

‐ Waterman IE - 598 Arboriculture Response 18-Aug-22 27th July 2022

‐ BNP Paribas - 599 Affordable Housing Response 18-Aug-22 -

‐ Waterman IE - 600 Air Quality Response 18-Aug-22 01-Aug-22

‐ Waterman IE - 601 Flood Risk and Drainage Response 18-Aug-22 01-Aug-22

612 Certificate C Richmond & Twickenham Times

‐ Squire & Partners ‐ 613

PROPOSED MASTERPLAN 
GROUND FLOOR LEVEL ‐ ASPECT 
EXERCISE (SQP‐ZZ‐SK‐054) 10-Feb-23 Rev - 613a

PROPOSED MASTERPLAN GROUND FLOOR 
LEVEL ‐ ASPECT EXERCISE (SQP‐ZZ‐SK‐054) 03-Nov-23 A

‐ Squire & Partners ‐ 614

PROPOSED MASTERPLAN FIRST 
FLOOR LEVEL ‐ ASPECT EXERCISE 
(SQP‐ZZ‐SK‐055) 10-Feb-23 Rev - 614a

PROPOSED MASTERPLAN FIRST FLOOR LEVEL ‐ 
ASPECT EXERCISE (SQP‐ZZ‐SK‐055) 03-Nov-23 A

‐ Squire & Partners ‐ 615

PROPOSED MASTERPLAN 
SECOND FLOOR LEVEL ‐ ASPECT 
EXERCISE(SQP‐ZZ‐SK‐056) 10-Feb-23 Rev - 615a

PROPOSED MASTERPLAN SECOND FLOOR 
LEVEL ‐ ASPECT EXERCISE(SQP‐ZZ‐SK‐056) 03-Nov-23 A

‐ Squire & Partners ‐ 616

PROPOSED MASTERPLAN THIRD 
FLOOR LEVEL ‐ ASPECT EXERCISE 
(SQP‐ZZ‐SK‐057) 10-Feb-23 Rev - 616a

PROPOSED MASTERPLAN THIRD FLOOR LEVEL ‐ 
ASPECT EXERCISE (SQP‐ZZ‐SK‐057) 03-Nov-23 A

‐ Squire & Partners ‐ 617

PROPOSED MASTERPLAN 
FOURTH FLOOR LEVEL ‐ ASPECT 
EXERCISE (SQP‐ZZ‐SK‐058) 10-Feb-23 Rev - 617a

PROPOSED MASTERPLAN FOURTH FLOOR 
LEVEL ‐ ASPECT EXERCISE (SQP‐ZZ‐SK‐058) 03-Nov-23 A

‐ Squire & Partners ‐ 618

PROPOSED MASTERPLAN FIFTH 
FLOOR LEVEL ‐ ASPECT EXERCISE 
(SQP‐ZZ‐SK‐059) 10-Feb-23 Rev - 618a

PROPOSED MASTERPLAN FIFTH FLOOR LEVEL ‐ 
ASPECT EXERCISE (SQP‐ZZ‐SK‐059) 03-Nov-23 A

‐ Squire & Partners ‐ 619

PROPOSED MASTERPLAN SIXTH 
FLOOR LEVEL ‐ ASPECT EXERCISE 
(SQP‐ZZ‐SK‐060) 10-Feb-23 Rev - 619a

PROPOSED MASTERPLAN SIXTH FLOOR LEVEL ‐ 
ASPECT EXERCISE (SQP‐ZZ‐SK‐060) 03-Nov-23 A

‐ Squire & Partners ‐ 620

PROPOSED MASTERPLAN 
SEVENTH FLOOR LEVEL ‐ ASPECT 
EXERCISE (SQP‐ZZ‐SK‐061) 10-Feb-23 Rev - 620a

PROPOSED MASTERPLAN SEVENTH FLOOR 
LEVEL ‐ ASPECT EXERCISE (SQP‐ZZ‐SK‐061) 03-Nov-23 A

‐ Squire & Partners ‐ 621

PROPOSED MASTERPLAN EIGHTH 
FLOOR LEVEL ‐ ASPECT EXERCISE 
(SQP‐ZZ‐SK‐062) 10-Feb-23 Rev -

‐ Hoare Lea ‐ 622
Application A‐ Hoare Lea 
Response to Accelar 10-Feb-23 10-Feb-23

‐ Applicant ‐ 623
Applicant Consultation Response 
Tracker 14-Feb-23 14-Feb-23

‐ Gerald Eve LLP ‐ 624 Letter to PLA 14-Feb-23 25-Jan-23

‐ Stantec ‐ 625 Stantec TfL Response 14-Feb-23 14-Feb-23

‐ Squire & Partners ‐ 626

PREVIOUS SCHEMES 
COMPARISON DEVELOPMENT 
AREA 01 (SQP‐ZZ‐SK‐063) 16-Feb-23 Rev -

BNP Paribas 627 FVA Outcome Summary 03-Mar-23 02-Mar-23

Stantec 628
PROPOSED CLIFFORD AVENUE TOUCAN CROSSING - 
CONCEPT LAYOUT 07-Mar-23 B

Squire & Partners 629
A316 CLIFFORD AVENUE SHARED USE PATH 
CONSTRAINTS PLAN 07-Mar-23 Rev -

630 Proposed Accomodation Schedule 01-Mar-23 L

631 Proposed GEA 01-Mar-23 L

632 Proposed GIA 01-Mar-23 L

633 Proposed Unit Mix 01-Mar-23 L

Squire & Partners 634 Embellished Offer (Plan) 04-Apr-23 28-Mar-23

Squire & Partners 635 Embellished Offer (Accommodation Schedule) 04-Apr-23 29-Mar-23

Squire & Partners 636 Embellished and Optimised Offer (Plan) 04-Apr-23 29-Mar-23

Squire & Partners 637 Embellished and Optimised Offer (Accommodation Schedule) 04-Apr-23 29-Mar-23

Squire & Partners 638 80-20 Split Offer (Plan) 04-Apr-23 29-Mar-23

Squire & Partners 639 80-20 Split Offer (Accommodation Schedule) 04-Apr-23 29-Mar-23

Gerald Eve LLP 640 FINAL Affordable Housing Offer Note (April 2023) 04-Apr-23 04-Apr-23

640(i) Financial Appraisal of Final Affordable Housing Offer 02-May-23 02-May-23

640a FINAL Affordable Housing Note (May 2023) 23-May-23 23-May-23 640b Affordable Housing Offer Note (Nov 2023) 09-Nov-23 08-Nov-23

641 Assessment of Bus Stops (highlighted) 11-Apr-23 05-Apr-23

642 Clean Water Capacity Report 20-Apr-23 20-Apr-23

643 Proposed Affordable Unit Mix (3.9%) 18-Apr-23 17-Apr-23

644 Proposed Affordable Unit Mix  (5.9%) 18-Apr-23 17-Apr-23

645 Operational Waste Management Plan (highlighted) 28-Apr-23 G

645a Operational Waste Management Plan (highlighted) 09-Jun-23 H

646 GLA Scheme Building Heights Plan 15-May-23 -

647 2018 LBRuT Scheme Heights Plan 15-May-23 21-May-19

648 2022 LBRuT Scheme Heights Plan 15-May-23 04-Jan-20

649 ES Chapter 18_Daylight, Sunlight, Overshadowing 19-May-23 tracked

650 Sheen Lane Level Crossing Plan 25-May-23 F

651 Preferred Santander Dock Location 02-Jun-23 -

652 Parking Data Survey Review 02-Jun-23 01-Apr-17

653 Wheelchair Accessible Units 80_20 split 12-Jun-23 09-Jun-23 653a Wheelchair Accessible Units_Fire 03-Nov-23 03-Nov-23

654 07B Extract 09-Jun-23 -

655 Chiswick Bridge View Comparison 20-Feb-23 17-Feb-23

Waterman IE ‐ 656 Play Noise Assessment 20-Apr-23 20-Apr-23

(3) Third Substitution Pack (November 2023)March 2022 (Original Submission)  Pre & Post Validation Substitutions (1) First Substitutions Pack (August 2022) Minor Changes Not Subject to Reconsultation (Jan & Feb 2023) (2) Second Substitution Pack- Not Subject to Reconsultation (March & April 2023)


